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ESTIMATE RUN 05/11/2021

ESTIMATE SUMMARY 15:13:48

CONTID: C20952         ESTIMATE NO: 0001 PROG 2005

PCN: 20952-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: PREVENTATIVE BRIDGE MAIN PERCENT TIME:

PROJECT NO: IM0253-246                    

I-25: PREVENTATIVE BRIDGE MAIN

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING

2180 E. 74TH PLACE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)288-4140 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,297,827.60 PARTICIPATING $ $ 203,376.21

AWARD PROJECT AMT: 2,241,203.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,683.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.93

WORK DAYS

WORK DAYS

8.85%

2,094,451.39

203,376.21

203,376.21

198,692.42

$

$

$

$

203,376.21

0.00

203,376.21

0.00

203,376.21

-4,683.79

0.00

198,692.42

0.00

AMOUNT DUE 198,692.42 198,692.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 198,692.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

  

11.5 TIME ALLOW: 145

ORIG TIME ALLOW: 145

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2021

04/05/2021

04/23/2021

01/07/2021

01/22/2021

02/02/2021

04/05/2021
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PCN: 20952-BID    ESTIMATE RUN 05/11/2021

PROJECT: IM0253-246                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,500.000

SF  

10.00000

0010 Aggregate Bag 0.000

175.000

208-00035  
 

1,400.00175.000

1,400.00

1,430.000

LF  

8.00000

0015 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.250

208-00046  
 

1,325.000.250

1,325.00

1.000

EACH

5,300.00000

0020 Removal and Disposal of Sediment (Labor) 0.000

2.000

208-00103  
 

250.002.000

250.00

20.000

HOUR

125.00000

0025 Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

630.002.000

630.00

10.000

HOUR

315.00000

0030 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

120.00000

0035 Erosion Control Management 0.000

3.000

208-00207  
 

1,215.003.000

1,215.00

40.000

DAY 

405.00000

0040 Wildlife Biologist 0.000

5.500

240-00000  
 

588.505.500

588.50

65.000

HOUR

107.00000

0045 Removal of Nests 0.000

3.000

240-00010  
 

462.003.000

462.00

65.000

HOUR

154.00000

0050 Netting 0.000

505.000

240-00020  
 

12,120.00505.000

12,120.00

505.000

SY  

24.00000

0055 Construction Surveying 0.000

0.110

625-00000  
 

4,070.000.110

4,070.00

1.000

L S 

37,000.00000
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PCN: 20952-BID    ESTIMATE RUN 05/11/2021

PROJECT: IM0253-246                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Mobilization 0.000

0.135

626-00000  
 

47,250.000.135

47,250.00

1.000

L S 

350,000.00000

0065 Public Information Management (Tier IV) 0.000

22.000

626-01114  
 

1,540.0022.000

1,540.00

154.000

DAY 

70.00000

0070 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

20.000

GAL 

780.00000

0075 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

540.000

GAL 

205.00000

0080 Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

5.000

SF  

312.00000

0085 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

800.000

HOUR

40.00000

0090 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

60.000

DAY 

250.00000

0095 Traffic Control Management 0.000

13.000

630-00012  
 

16,900.0013.000

16,900.00

145.000

DAY 

1,300.00000

0100 Barricade (Type 3 M-B) (Temporary) 0.000

2.500

630-80336  
 

625.002.500

625.00

5.000

EACH

250.00000

0105 Construction Traffic Sign (Panel Size A) 0.000

16.500

630-80341  
 

1,138.5016.500

1,138.50

92.000

EACH

69.00000

0110 Construction Traffic Sign (Panel Size B) 0.000

17.500

630-80342  
 

4,480.0017.500

4,480.00

59.000

EACH

256.00000
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PCN: 20952-BID    ESTIMATE RUN 05/11/2021

PROJECT: IM0253-246                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size C) 0.000

4.000

630-80343  
 

1,024.004.000

1,024.00

10.000

EACH

256.00000

0120 Construction Traffic Sign (Special) 0.000

12.000

630-80344  
 

300.0012.000

300.00

427.000

SF  

25.00000

0125 Portable Message Sign Panel 0.000

1.000

630-80355  
 

10,600.001.000

10,600.00

4.000

EACH

10,600.00000

0130 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

1,875.001.000

1,875.00

2.000

EACH

1,875.00000

0135 Drum Channelizing Device 0.000

36.500

630-80360  
 

2,482.0036.500

2,482.00

200.000

EACH

68.00000

0140 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

400.000

LF  

69.00000

0145 Impact Attenuator (Quadguard) (Temporary) 0.000

0.000

630-85115  
 

0.000.000

0.00

2.000

EACH

7,700.00000

0150 Traffic Signal (Temporary) 0.000

0.000

630-86801  
 

0.000.000

0.00

1.000

L S 

50,000.00000

0155 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0160 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0165 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

15,000.000

F A 

1.00000
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PCN: 20952-BID    ESTIMATE RUN 05/11/2021

PROJECT: IM0253-246                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0175 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0180 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,500.000

F A 

1.00000

CAT 110,275.00110,275.001,163,802.01CURRENT AMT0200 $ $ $

CAT NO0300 BRIDGE A-17-V 

0190 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

1,081.000

SY  

27.00000

0195 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

154.000

SY  

190.00000

0200 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

231.000

SY  

460.00000

0205 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

16.000

SF  

133.00000

0210 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

188.000

TON 

130.00000

0215 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

112.000

LF  

16.00000

0220 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

894.000

SY  

15.00000
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PCN: 20952-BID    ESTIMATE RUN 05/11/2021

PROJECT: IM0253-246                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:48

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE A-17-V 

0225 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

252.000

SY  

8.00000

0230 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

60.000

CY  

870.00000

0235 Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

6.000

CF  

379.00000

0240 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

1,925.000

EACH

25.00000

0245 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

3,080.000

LB  

2.00000

CAT 0.000.00317,252.00CURRENT AMT0300 $ $ $

CAT NO0301 BRIDGE B-17-CT 

0250 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

160.000

SY  

27.00000

0255 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

66.000

SY  

137.00000

0260 Removal of Portions of Present Structure (Class 2) 0.000

244.390

202-00453  
 

46,434.10244.390

46,434.10

244.390

SY  

190.00000

0265 Removal of Portions of Present Structure (Class 3) 0.000

6.910

202-00460  
 

3,178.606.910

3,178.60

10.000

SY  

460.00000

0270 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

10.000

SF  

133.00000
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PCN: 20952-BID    ESTIMATE RUN 05/11/2021

PROJECT: IM0253-246                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:48

CUMULATIVE
AMOUNT

CAT NO0301 BRIDGE B-17-CT 

0275 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

26.000

TON 

130.00000

0280 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

48.000

LF  

16.00000

0285 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

252.000

SY  

8.00000

0290 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

659.000

SY  

44.00000

0295 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

539.000

CF  

113.00000

0300 Concrete Class DR 0.000

28.600

601-03057  
 

24,882.0028.600

24,882.00

63.000

CY  

870.00000

0301 Added Item (Dollar)/ Price Reduction for Concrete (out
of air content)

0.000

-883.490

900-00006  
 

-883.49-883.490

-883.49

883.490

DOL 

1.00000

0305 Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

14.000

CF  

379.00000

0310 Galvanic Anodes 0.000

598.000

601-51005  
 

14,950.00598.000

14,950.00

1,980.000

EACH

25.00000

0315 Reinforcing Steel 0.000

1,270.000

602-00000  
 

2,540.001,270.000

2,540.00

2,970.000

LB  

2.00000

CAT 91,101.2191,101.21278,232.59CURRENT AMT0301 $ $ $
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PCN: 20952-BID    ESTIMATE RUN 05/11/2021

PROJECT: IM0253-246                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:48

CUMULATIVE
AMOUNT

CAT NO0302 BRIDGE B-16-FM 

0320 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

160.000

SY  

27.00000

0325 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

36.000

SY  

137.00000

0330 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

55.000

SY  

190.00000

0335 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

14.000

SY  

460.00000

0340 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

48.000

LF  

151.00000

0345 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

110.000

SF  

133.00000

0350 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

26.000

TON 

130.00000

0355 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

72.000

LF  

16.00000

0360 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

275.000

SY  

8.00000

0365 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

48.000

LF  

400.00000

0370 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

718.000

SY  

44.00000
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PCN: 20952-BID    ESTIMATE RUN 05/11/2021

PROJECT: IM0253-246                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:48

CUMULATIVE
AMOUNT

CAT NO0302 BRIDGE B-16-FM 

0375 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

546.000

CF  

113.00000

0380 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

4.000

CY  

805.00000

0385 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

9.000

CY  

870.00000

0390 Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

37.000

CF  

379.00000

0395 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

345.000

EACH

25.00000

0400 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

415.000

LB  

2.00000

0405 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,222.000

LB  

3.00000

CAT 0.000.00205,436.00CURRENT AMT0302 $ $ $

CAT NO0303 BRIDGE B-16-FX 

0410 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

291.000

SY  

76.00000

0415 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

22.000

SY  

137.00000

0420 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

22.000

SY  

190.00000
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PCN: 20952-BID    ESTIMATE RUN 05/11/2021

PROJECT: IM0253-246                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:48

CUMULATIVE
AMOUNT

CAT NO0303 BRIDGE B-16-FX 

0425 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

5.000

SY  

460.00000

0430 Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

156.000

SY  

64.00000

0435 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

5.000

SF  

133.00000

0440 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

27.000

TON 

130.00000

0445 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

38.000

TON 

130.00000

0450 Concrete Pavement (12 Inch) 0.000

0.000

412-01200  
 

0.000.000

0.00

291.000

SY  

169.00000

0455 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

66.000

SY  

8.00000

0460 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

108.000

LF  

170.00000

0465 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

108.000

LF  

31.00000

0470 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

425.000

SY  

44.00000

0475 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

324.000

CF  

113.00000
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PCN: 20952-BID    ESTIMATE RUN 05/11/2021

PROJECT: IM0253-246                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:48

CUMULATIVE
AMOUNT

CAT NO0303 BRIDGE B-16-FX 

0480 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

64.000

CY  

805.00000

0485 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

4.000

CY  

870.00000

0490 Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

2.000

CF  

379.00000

0495 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

135.000

EACH

25.00000

0500 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

9,512.000

LB  

3.00000

CAT 0.000.00265,105.00CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

1.000

EACH

60,000.00000

0510 Sanitary Facility 0.000

0.500

620-00020  
 

2,000.000.500

2,000.00

2.000

EACH

4,000.00000

CAT 2,000.002,000.0068,000.00CURRENT AMT0400 $ $ $

$ 203,376.21203,376.21$2,297,827.60$CURRENT AMTPROJECT TOTAL


